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DRAFT HUNTERS POINT NAVAL SHIPYARD 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 
 

July 28, 2011 
 
These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) held on July 28, 2011, at the 
CH2M Hill offices in Oakland, California.  Participants in the meeting included the BCT, which 
is made up of representatives from the Department of the Navy (Navy), the U.S. Environmental 
Protection Agency (USEPA), the California Department of Toxic Substances Control (DTSC), 
and the San Francisco Bay Regional Water Quality Control Board (RWQCB).  The City of San 
Francisco (City), their consultants, the Lennar team of developers, and Navy consultants also 
attended the meeting.  These minutes describe the key points, decisions, and action items agreed 
to at the meeting.  A list of attendees is included as Attachment A.  The document review table is 
included as Attachment B.  Action items from the meeting are included as Attachment C. 

1.0 Navy Business/Action Items (Keith Forman, Navy) 

Keith Forman (Navy, Base Environmental Coordinator [BEC]) began the meeting with 
introductions.  Mark Ripperda (USEPA) introduced Craig Cooper (USEPA) as the new project 
manager for the USEPA.  This will be Mr. Ripperda’s last BCT meeting.  Matt Robinson (Circle 
Point, Community Involvement Manager [CIM]) and Lawrence McGuire (Circle Point, Project 
Manager) introduced themselves.  Mike McGowan (Arc Ecology) announced that Michael 
Hamman is the director for the India Basin Neighborhood Association (IBNA).  Dr. McGowan 
said that he has replaced Kristine Enea.     

 The Navy will send the frac tank data to the BCT.  In progress.  Melanie Kito (Navy, 
Lead Remedial Project Manager [RPM]) said that data for one of the frac tanks has been 
sent to the BCT and the water results have been approved for use at the site.  The data for 
the other frac tank is being reviewed by Radiological Affairs Support Office (RASO).   

 The Navy will submit a proposal to terminate the methane gas probes on Parcel B 
Installation Restoration (IR) Sites 7 and 18.   In progress. 

2.0 Radiological Update (Chris Yantos, Navy)  

Chris Yantos (Navy RPM) began the radiological program update and summarized the Crisp 
Road/Parcel E sanitary sewer and storm drain removals and building surveys.  Mr. Yantos said 
that the Crisp Road removal action has been completed and accepted by the Navy.  Building 406 
has been free released.  California Department of Public Health (CDPH) performed confirmation 
surveys at Building 810 on April 14, 2011, and at Building 414 on June 8, 2011.  The Site 701 
final version of the final status survey (FSS) report was submitted on July 19, 2011.  The Site 
704 draft version of the FSS report was submitted on May 25, 2011.  The Building 707 Triangle 
remediation and survey work is going to be deobligated from the current contract and will be 
picked up as part of the Parcel E 500 series work.  The Navy is phasing the field work with the 
ongoing poly chlorinated biphenyls (PCBs) hotspot removal action.  The Navy is drafting the IR 
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04 scrap yard FSS.  Mr. Yantos said that Strontium (Sr) -90 was found in the Building 707 area.  
Mr. Forman said that RASO had previously predicted a Sr-90 spill in this area.   

The sanitary sewer and storm drain removal began in Parcel C on January 4, 2011.  Soil was 
excavated and sanitary sewer and storm drain lines were removed through July 22, 2011.  To 
date, 13,080 linear feet of sanitary sewer and storm drain lines have been removed.  Ten of the 
survey units have received backfill approval.  Two of the survey units are complete and the 
remaining units are in process.  Four survey units are currently being surveyed and sampled and 
seven units are awaiting offsite data prior to requesting approval to backfill.   
 
Mr. Yantos summarized the Parcel C building surveys.  The Navy has completed removal of 
sewer lines in Buildings 203 and 271.  The Navy has completed surveys of Buildings 203, 241, 
and 272, and the data is under internal review.  The draft versions of FSS reports for Buildings 
214 and 271 are under RASO review.  The North Pier radiological survey activities are 
anticipated to begin in mid-August, following the pier demolition contractor demobilization.  
The Navy is waiting for concurrence for free-release on Parcel C Buildings 414 and 810.  Ryan 
Miya (DTSC) said that they would give a report update at the end of the presentation.  Amy 
Brownell (City) asked when the Navy would have all of the sanitary sewer and storm drain lines 
removed from Parcel C.  Ms. Kito said that it will not all be contracted until 2012, so she 
predicted that possibly in 2014.  Mr. Yantos clarified that there are sanitary sewer and storm 
drain lines in Parcels C, E and D-1 remaining.   
 
The sanitary sewer and storm drain line removal commenced in the Parcel E 500 series buildings 
and building sites on July 12, 2011.  Soil was excavated and pipelines were removed through 
July 22, 2011.  To date, 2,404 linear feet of sanitary sewer and storm drain lines were removed.  
The Navy received, by barge, 50,000 tons of import material for use as backfill.  RASO 
approved task specific plans (TSPs) for Building Sites 503, 507, 508, 509, and 517.  The draft 
TSP for the former Building 506 site is under RASO review.  The Navy is drafting TSPs for 
former Building Sites 520 and 529, and Building 521.  Mr. Yantos summarized the field work at 
the Parcel E 500 series buildings and building sites.  The site preparation activities are 
continuing, the Navy is conducting radiological surveys of the Building 503 site soil, the Navy 
completed surveying of former Buildings 509 and 517 concrete foundations, data is under review 
by RASO, and the Navy is continuing to perform material and equipment (M&E) surveys in 
Building 521.   
 
Mr. Yantos stated that all of the Parcel B building surveys are complete.  The Navy is awaiting 
review and concurrence from the CDPH on the B-140 technical memorandum and FSS.  The 
draft survey unit project report (SUPR), the last Parcel C SUPR, for survey unit (SU)-186 was 
submitted to the regulatory agencies for comment on July 26, 2011.  The draft Parcel B remedial 
action completion report (RACR) will be submitted to the regulatory agencies after regulatory 
review of the SU-186 SUPR.  The Navy is preparing responses to the regulatory comments on 
the draft Parcel G RACR.    
 
Mr. Yantos discussed the Building 140 reports.  CDPH performed a confirmation survey on the 
Building 140 discharge tunnel on April 13, 2011.  The Navy is awaiting a free-release letter.  The 
final Building 140 technical memorandum was submitted on July 20, 2011.  The Navy is 
requesting release for unrestricted use of all components.  The Navy assumed no confirmation 
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survey by CDPH  would be necessary.  The Navy is anticipating a separate free-release letter for 
the technical memorandum.  Tracy Jue (CDPH) said that management has not decided whether 
or not to perform a confirmation survey inside the building.  Mr. Miya confirmed that the inside 
of the building is on a separate track from the outside of the building.   
Mr. Yantos said that the TSP is being revised for the Gun Mole Pier and the South Pier.  The 
new TSP will require the removal of concrete and a revision of the survey unit layout.  The 
sanitary sewer and storm drain removal is complete.  The Navy will begin submitting the draft 
SUPR reports in early August 2011.  The reports are delayed due to Navy internal review 
comments and confirmation of scan data in trenches.  The draft version of the Building 274 FSS 
is due to the BCT in August 2011.   
 
Mr. Yantos discussed the IR 7/18 modeling update.  A meeting was held with DTSC, CDPH, and 
the Navy in Sacramento, California on June 8, 2011.  The Navy received comments on the dose 
model.  Meeting participants gave recommendations for the remainder of the site 
characterization.  The Navy is currently drafting a revised draft license exemption package based 
on comments from the regulatory agencies.  The revised draft will include a revised dose and 
risk modeling and a summary of construction activities, historical radiological assessment (HRA) 
references, and existing data to demonstrate that contamination potential is “unlikely.”  The 
revised document is anticipated to be completed in late August 2011.  Mr. Forman said he would 
like to hold a follow-up meeting to discuss the revisions.  Mr. Ripperda suggested that the Navy 
send the current model to CDPH so they would have time to review the current models and 
request separate models, if needed.   
 
Ms. Jue said that CDPH has not been paid for previous surveys and sample collection, and 
therefore, they do not have the funds to conduct new surveys or collect samples.  Ms. Kito said 
that CDPH sends an invoice for a lump sum amount and not a breakdown of work performed.  
She said that she needs more specific information from CDPH on the status of their invoices but 
that she can’t recall receiving a CDPH invoice recently.   
 
Dr. McGowan asked that future executive summaries in completion reports include an 
explanation of the 10-6 versus 10-4 cancer risk.  Mr. Yantos agreed to provide clarification on the 
10-6 versus the 10-4 cancer risk.  The Navy will ensure that future executive summaries include 
this clarification. 
 
3.0 PCB Hot Spot and IR 7/18 Field Updates (Melanie Kito, Navy) 

Ms. Kito provided an update on the PCB hot spot time critical removal action (TCRA) and the 
IR 7 and 18 fieldwork.  Ulrika Messer (Shaw) said they are excavating in Tier 1.  She said they 
have completed the first round of excavation in Tier 2, but they need to go back and address a 
few areas.  Ms. Urizar pointed out the areas of excavation on a figure.  The excavation began in 
August 2010.  Tier 3 has been 100% excavated to a depth between 3 and 10 feet below ground 
surface (bgs) and confirmation samples have been collected.   
 
Ms. Urizar gave a quick update of what has been found in Tier 3.  Lead was present at Tier 3, so 
the area was overexcavated in order to remove it.  She said that during the excavation, the 
contractor flagged all of the areas in the site with lead exceedances.  She said they performed 
many step-outs but ran into total petroleum hydrocarbons (TPH).  Ms. Urizar said that Tier 5 has 
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not been excavated yet, but is planned to begin in the next month.  Ms. Messer said that when 
confirmation samples were collected for Tier 3, they found that the tetrachloroethylene (PCE) 
from Tier 5 had overlapped into Tier 3.  The Navy then had to remove the PCE from Tier 3.   
 
The Navy began excavation of Tier 2 on October 19, 2010.  Excavation activities were halted in 
December 2010 through mid-April 2011.  One hundred percent of grids in Tier 2 have been 
excavated, sampled, and backfilled with clean sand.  Over-excavation was required in six grids.  
Over-excavations were completed with the exception of a Grid 177 sidewall.  The constuction 
access road currently prevents over-excavation of the Grid 177 sidewall.  The sidewall will be 
overexcavated after the geotechnical investigation.  Ms. Urizar stated that PCB exceedances 
were located along the shoreline in Tier 2.  The Navy also encountered lead and copper 
exceedances.  Ms. Messer said that when they return to overexcavate, they will dig to 10 feet to 
avoid having to go back a third time.  Ms. Urizar said that the Tier 2 exceedances are along the 
Parcel E-2 boundary.  She presented photos of the excavation work.      
 
Approximately 51% of the Tier 1 grids have been excavated, sampled, and backfilled.  The Navy 
has received 92% of collected confirmation sample results, the remaining sample results are 
pending.  Currently, two grids require over-excavation.   
 
The Navy began implementing acceptance sampling procedures on July 5, 2011.  A GPS-based 
investigation process for locating munitions and explosives of concern (MEC).  To date, 12 
material documented as safe (MDAS) items were encountered and no MEC has been found.  
Ms. Kito showed photos of the material potentially presenting an explosive hazard (MPPEH) 
acceptance sampling.  Two bags marked as containing asbestos did not actually contain asbestos.  
The area in which the bags were located was sprayed down with water and then remotely loaded 
in a double-lined low-level radiological waste (LLRW) roll-off bin.  Samples were collected, but 
asbestos containing material was not detected.  The large debris found in the excavation area was 
processed and stockpiled.  To date, 112 roll-off bins were filled with LLRW.  Approximately 
5,500 cubic yards of non-LLRW were transported by ITSI for off-site disposal.  Water from Frac 
Tank #1 was used for dust control and then the frac tank was demobilized.  The Navy continued 
erosion control and fence line inspections and continued collecting water samples outside of the 
turbidity curtain.  The Navy continued air monitoring and have posted the air monitoring results 
on the Navy website.   
 
Ms. Kito discussed the soil cover installation at IR 7 and 18.  The Navy completed the perimeter 
fence installation and the hydroseed and hydrostraw application was completed.  The composite 
turf reinforcement matting (CTRM) was installed on all steep slopes, warning signs were 
installed along the site perimeter, two settlement monuments were installed on the soil cover, an 
as-built survey was performed and demobilization was completed, the operation and 
maintenance (O&M) period is to begin, following construction inspection, and an interal draft of 
the RACR preparation is in progress. Mr. McGowan asked about watering the site to establish 
the seed germination process. ERRG commented that they are hoping nature works during the 
fall/winter months and that a large storm event triggers the seed germination process. If that 
doesn’t happen, then the Navy will water the site to help start the germination process.   The 
Parcel B, D-1, and G Soil Hotspot Removal and Parcels D-1 and G Soil Stockpule Removal draft 
version of the RACR was submitted to the regulatory agencies for review on July 15, 2011.  The 
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Navy is asking for comments by August 15, 2011.  Ms. Kito summarized the remedial action 
completion schedule.  Ms. Kito presented several photos of the soil cover.   
 
4.0 Pier Demo Update (Jackie Dunn, Navy) 

Jackie Dunn (Navy RPM) said that this may be the last pier demo update and the project is 
almost complete.  She said that most of the base maps are incorrect now because the team is 
moving into post-demolition activities.  She said they started the project in Pier 2 and then 
moved to submarine Piers B and C.  Everything in green on the map has been removed.  She 
showed photos of the progress of the Submarine Piers B and C since the beginning of the project.  
The wooden portions of Berth 64 have all been removed.  The wooden portions of Wharf #2 
have also been removed.  Some of the concrete and piles on Wharf #2 remain because they serve 
as support for the pump house.  She said that steel sorting and wood grinding are still taking 
place.  The Navy is recycling the steel, as noted in the work plan.  She said the Navy was asked 
how they know that everything has been removed.  Ms. Dunn said that a post-bathymetric survey 
will be conducted and data will be available soon.  As of July 22, 2011, 4,184 tons of concrete, 
2,420 tons of wood, and 55 tons of asbestos containing material (ACM) have been disposed of 
and 276 tons of steel have been recycled.  Demobilization will begin in August 2011, and the 
project will be completed in Spring 2012.   
 
Dr. McGowan asked if the Navy could calculate the amount of creyosote was remvoed from the 
bay as part of this demo.  The Navy took this as an action item. 
 
5.0 TPH and Soil Vapor Intrusion Update (Simon Loli, Navy) 

Simon Loli (Navy RPM) said that the presentation will be in two parts.  He summarized the 
schedule for the soil vapor technical memoradum.  He summarized the geotechnical results.  
Mr Loli is only covering Parcels B and G because they are on the early transfer schedule.  The 
Navy collected and analysed 29 geotechnical soil samples.  The samples were collected in 2-inch 
undisturbed sleeves from 3 to 6 feet bgs.  The samples were analyzed for particle size 
distribution, moisture content, dry bulk density and grain density, total porosity, and total organic 
carbon.  Twenty-seven samples consisted of coarse-grained soils and two samples consisted of 
fine grained silts.  The data were used to develop chemical- and depth-specific attenuation 
factors (AFs) for use in the Tier 2 HHRA modeling.  The J&E model calculated AFs in the range 
of 10-3 to 10-5, which simulates greater attenuation than USEPA default values.  Mr. Loli 
summarized the split samples validation.  The offsite, third-party, certified TO-15 sampling 
validation was performed using split samples to assess the performance of the mobile laboratory 
uncertified TO-15 analyses.  A comparison of split samples that both contained detectable 
chemicals of concern (COC) concentrations indicated that there was about 30% variance 
between the results from the mobile laboratory and the fixed-base laboratory.  The mobile 
laboratory results were higher than the fixed-base laboratory results. The conclusion is that the 
mobile laboratory sampling method of using a glass syringe and analyzing in the mobile 
laboratory is as sensitive and accurate, if not more so, than the fixed-base certified laboratory.   
There were no exceedances of either poly aromatic hydrocarbons (PAHs) or pesticides in Tier I 
sample locations.  As a result, no Tier II locations were sampled and no step-out locations were 
selected for sampling.   
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The Tier I evaluation was calculated based on USEPA AFs.  Tier I screening-level and Tier 2 
grid-specific HHRAs were prepared to estimate the potential indoor air health risks from volatile 
organic compounds (VOCs) detected in 150 soil vapor samples from 109 locations in 90 1-acre 
parcel grid blocks during the September 2010 survey in Parcels B, D-1, G, and UC-2.  Fifty of 
the 109 locations did not exceed regulatory thresholds, based on a Tier 1 risk-screening analysis, 
and do not need to be designated as areas requiring institutional controls (ARICs). The remaining 
locations were further evaluated using a Tier 2 grid-specific evaluation.  Mr. Loli described the 
Tier II VOC HHRA for Parcels B, G, D-1, and UC-2.  Site-specific soil geotechnical parameters 
were collected from 29 locations and used to support Tier II calculations.  The Tier II HHRA 
threshold is based on residential use (1 x 10-6 risk).  The highest concentrations for any location 
with multiple analyses were used in the calculation.  One-half detection limit used for non-detect 
results.   

Mr. Loli summarized the conclusions of the soil vapor intrusion (SVI) survey.  The Tier 2 
HHRA estimated an average sitewide AF of 9 x10-4.  This is the same value as the DTSC default 
for residential AF in modeling.  Using the DTSC AF-based SGALs provides the same results as 
the Tier II site-specific analysis as the average Tier II AFs are identical to the defaults (0.0009 
for residential, 0.0004 for commercial).  By utilizing site-specific geotechnical and soil gas data, 
realistic AFs were calculated, rather than using USEPA default values.  Site-specific AFs are 
coincidently the same as the DTSC default AFs.  The primary COCs detected in soil gas samples 
exceeding SGALs, in order of frequency, are benzene (37 exceedances), chloroform (36), PCE 
(21), TCE (17), vinyl chloride (5), hexachloroethane (5), ethyl benzene (5), methylene chloride 
(4), and 1,1-DCA (4). Single occurrences of carbon tetrachloride and bromodichloromethane 
were also detected exceeding their respective SGALs.  Unsampled grid blocks are not ARICs 
because they are without historical basis for soil gas sampling, and adjacent sampled grid blocks 
were found to have no significant adverse human health risk.  Eleven out of the 90 specific grid 
blocks exceeded the cancer risk threshold (1 x 10-6) for residential land use.  Nine of these 11 
grid blocks have a marginal risk since they did not exceed a minimal risk standard of 5 x 10-6, 
and may be included as grid blocks that do not require designation as ARICs.  Two of the 11 grid 
blocks should remain as residential ARICs.  There are three sample locations (IR10SG47-10, 
IR10SG74-6, and PA33B013-0.5-OS) that substantially exceeded (5 x 10-6) the threshold under 
the residential scenario. These three sample locations are located within the two-parcel grid 
blocks, Grid Block G5 in Parcel B and Grid Block B2 in Parcel G.  Under the 
commercial/industrial scenario, the same three sampling locations above also substantially 
exceeded the threshold under the commercial/industrial scenario.   

The Navy recommends that the ARIC for a given parcel should be sized to include only those 
1-acre grid blocks indicated by the SVI investigation and human health risk assessment (HHRA) 
as exceeding the cumulative cancer risk threshold for either commercial/industrial or residential 
use, as appropriate.  No development restrictions should remain for Parcels B, D-1, G, and UC-2 
grid blocks that did not have historical investigation basis for soil gas sampling (grid blocks left 
uncolored in the parcel figures). Likewise, the 79 parcel grid blocks that were specifically 
sampled and found to have volatiles in soil gas that did not present a significant residential 
human health risk should not have development restrictions.  The ARIC designation for each of 
the nine grid blocks that are marginally at or slightly over the residential exposure scenario 
threshold cancer risk should be carefully evaluated. Often default modeling values are so 
conservative that an order-of magnitude decrease in the calculated cancer risk can be effected 
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merely by better defining actual modeling parameters or site use rather than using default or 
approximated values. Secondly, minor engineering design changes (e.g., slightly increasing 
ventilation air exchange rates, varying door and window size or number, or installing improved 
vapor barriers) can be planned that would eliminate the need for maintaining major ARICs on 
marginally effected grid blocks .   

Mr. Loli provided a TPH document update. Mr. Loli mentioned that the Parcel B Closeout 
Report was issued as final on August 2, 2011. This includes the closure of 31 TPH sites, with 
four remaining that will follow after the fourth quareter groundwater monitoring event. The draft 
Parcel B Post-Construction Summary Report will be issued in August and the second quarter 
2011 Groundwater Monitoring Report will be issued as draft in October 2011. The Parcel B 
Tank 113A Action Memorandum is expected to be issued as draft in August 2011. Following 
that, the Parcel C Workplan is expected to be issued near the end of August 2011. 

Within Parcel D-1 there are 8 TPH sites and one site is closed. The one site in Parcel D-1 is 
closed and one site out of the seven in Parcel G has been closed.   

6.0 Early Transfer Schedule Update (Melanie Kito, Navy) 

Ms. Kito said that the Parcel C remedial design (RD) has been delayed by one month.  Ms. Kito 
said that the Navy will not be issuing any more documents based on speculation.  She said that it 
is more important to issue documents that are based on concrete dates.  Ms. Brownell asked why 
the Finding of Suitability to Transfer (FOST) and Finding of Suitability for Early Transfer 
(FOSET) dates are still “To Be Determined (TBD)”.  Ms. Kito said that they cannot estimate 
when the transfer documents will be issued because the completion reports have not been 
finalized.  Ms. Brownell asked for estimates on the transfer dates.  Ms. Kito said that they cannot 
give specific dates for transfer at this time.   

7.0 Community Involvement Update (Keith Forman, Navy) 

Mr. Forman, along with Mr. Robinson, met with some of the community members earlier in the 
month.  Mr. Forman wanted to touch base with some of the key community members before a 
formal annoucement was made that a CIM had been appointed for HPNS.  He said that they are 
reaching out to some of the mainstream Protestant churches that can provide the annoucement of 
the new CIM to a large group of the community at one time.  Mr. Ripperda said that USEPA 
would like to know when and where the Navy is going to meet with various community groups.  
Reverend Aurelius Walker (Grace Tabernacle Church) has invited the Navy to a tabernacle 
group meeting on August 10, 2011.  Mr. Forman said that the the agencies are welcome to 
attend.  Mr. Robinson said that he and Mr. Forman met with Bayview-Hunters Point community 
members Larry Frias, Espanola Jackson, Francisco DaCosta, Sudeep Rao, and Ray Tompkins to 
annouce that Mr. Robinson would be the CIM for HPNS.   Jackie Lane (USEPA) asked to have 
the contact information for Circle Point sent to her.  Mr. Ripperda asked that Marie Harrison be 
added to the list of community members to contact.  Ms. Lane asked that Dr. Honeycutt, Linda 
Richardson, and Angelo King also be contacted.  Ms. Brownell said to add the Community 
Advisory Committee (CAC) to the list as well.  Mr. Forman noted Jaron Brown (POWER) was 
an exception to the community members on the decline list as he was unable to meet at the 
proposed date and time and asked to reschedule.  Mr. Ripperda said that it would be good to have 
Ms. Lane and Mr. Robinson meet in person at some point.   
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Mr. Forman said that the CIM will have designated CIM business cards, mobile phone number, 
and email address.  Lawrence McGuire (Circle Point) said that Mr. Robinson and an 
administrative assistant both have access to the CIM email address.  Mr. McGuire said that there 
will be an multicultural information line that will have language options in English, Cantonese, 
and Spanish.  It should be available within the next week.  The bus tours will be held on August 
26th and 27th, 2011.  Each tour will last approximately an hour and a half.  Each bus will have a 
30-person capacity.  The community is being asked to RSVP within 7 days in order to reserve a 
spot on the bus tour.  Mr. McGuire said that there will be a total of six tours scheduled that 
community members can choose to attend.  Circle Point has not sent out a broad message to the 
community yet.  They are first contacting specific groups of people to gain interest in the tours.  
There will be a translator on the buses for the Latino and Chinese community members.  Mr. 
Forman agreed to contact the staff at District 10 regarding the bus tours.  Mr. McGuire asked 
who on the BCT is planning to attend on the bus tours.  Ms. Lane asked that she has a spot 
reserved on the bus for  both days.  Mr. Forman said that there should be at least one regulator on 
each tour.  Ms. Brownell said that members of the CAC need to be invited to attend a bus tour.   
 
The Navy plans to continue the community radio shows.  Mr. Forman summarized the upcoming 
community meetings.  He said that Navy is working on two separate fact sheets right now.  It has 
decided to send the Proposed Plan fact sheet to the mailing list and not the entire Proposed Plan 
document.   
 
8.0 Action Items/Future Meetings (Keith Forman, Navy) 

The next BCT meeting will be held on August 25, 2011, at the CH2M HILL Offices in Oakland, 
California.  Action items are included as Attachment C.   
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ATTACHMENT A: 
HUNTERS POINT NAVAL SHIPYARD 

MEETING ATTENDANCE SHEET 
 

Topic:  BCT Meeting 
Location: CH2M Hill Offices 
  155 Grand Avenue 

Oakland, CA 
Date/Time: July 28, 2011 / 10:00 a.m. 

 
 

Organization Name Phone Number E-Mail Address Present 
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 
 Melanie Kito 619-532-0787 melanie.kito@navy.mil X 
 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X 
 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.m  
 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 
 Simon Loli 619-532-0782 simon.loli.ctr@navy.mil X 
 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  
 Matt Slack 757-887-4212 matthew.slack@navy.mil  
 Zack Edwards 757-887-4692 zack.edwards@navy.mil  
 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  
 Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil  
 Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil  
 Shane Wells 510-749-5922 robert.s.wells@navy.mil  
 Jackie Dunn 619-532-0777 jacqueline.dunn@navy.mil X 
 Bob Hunt 619-532-0962 robert.a.hunt.ctr@navy.mil  
 Chris Dirscherl 619-532-0932 chris.dirscherl@navy.mil  
 Deb Theroux 619.532.0919 debra.theroux@navy.mil  
     

USEPA Mark Ripperda 415-972-3028 ripperda.mark@epa.gov X 
 Craig Cooper 415-947-4148 cooper.craig@epa.gov X 
 Jackie Lane   Lane.jackie@epa.gov X 
     
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X 
     
Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X 
     
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X 
 Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov X 
 Kurt Jackson    
 Larry Morgan    
 Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov X 
     

CDFG Charlie Huang 916-324-9805 chuang@ospr.dfg.ca.gov  
 Tammy Nakahara 916-324-8452 tnakahar@ospr.dfg.ca.gov  
     
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 
 Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com X 
     
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 
     
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  
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Organization Name Phone Number E-Mail Address Present 

     
Tech Law Inc., USEPA 
contractor 

Karla Brasaemle 415-281-8730 kbrasaemle@techlawinc.com X 

 Tom Hall    
     
Navy Contractors     
Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@ttemi.com  
     
Tetra Tech EC, Inc. Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  
     
Sealaska Environmental 
Services Lauren Cason 619-564-8329 lauren.cason@sealaska.com X 
 Doug Peeler  doug.peeler@sealaska.com X 
     
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X 
 John Copland 925-463-7301 copland@ce2corp.com  
     
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@kleinfelder.com X 
 Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com  
 Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X 
     
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com  
 Jamie Hamm   X 
     

ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com  
 John Sourial 415-848-7103 john.sourial@errg.com X 
     
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  
 Brett Womack 925-250-8077 bwomack@itsi.com X 
 Ken Leonard  kleonard@itsi.com  
     
Jonas and Associates Gilbert Yousif 415-559-8232 gyousif@jonasinc.com  
     
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com  
 Ray Schul 415-822-1224 raymond.schul@sahwgrp.com  
 Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com X 
     
Battelle Cannon Silver 619-424-7606 silverc@battelle.org  
 John Hardin 619-574-4827 hardinj@battelle.org  
     
MACTEC Alfonso Ang 415-278-2108 aang@mactec.com  
 Jeff Fenton   X 
 Ray Hendry 303-807-4421 lrhendy@mactec.com  
     
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  
     
Circle Point Lawrence McGuire 415-227-1100 l.mcguire@circlepoint.com X 
 Matt Robinson 510-378-5511 m.robinson@circlepoint.com X 
     
CDM Tamzen Macbeth 208-569-5147 macbethtw@cdm.com  
 Matt Brookshire 858-268-3383 brookshirems@cdm.com  
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Organization Name Phone Number E-Mail Address Present 

Arc Ecology Mike McGowan 415-643-1190 mikemcgowan@arcecology.org X 
     
BCDC Rafael Montes 415-352-3670 rafaelm@bcd.ca.gov X 
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ATTACHMENT  B: COMPLETED REVIEW PERIODS 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE 

Item Parcel Document Name 
Submittal

Date 

Expected  
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC RWQCB City of SF 

1 E 
 
Draft IR03 Workplan 

 
 

5/12/11 6/17/11   6/17/11 6/17/11 6/29/11 6/16/11 

2 E-2 

Final Landfill Gas 
Monitoring Report for 
January - March 2011  5/12/11 n/a           

3 E 

Final Parcel E 
Groundwater Treatability 
Study Technical Report 5/18/11 n/a           

4 UC-3 

Final Survey Unit 
Project Reports (SUPR) 
for Units 166, 169, 170, 
and 172 Pkg 37 5/19/11 n/a           

5 E-2 
Draft Proposed Plan to 
BCT 5/23/11 7/11/11   7/8/11 6/29/11   7/11/11 

6 B 

Draft TM- Unrestricted 
Radiological Release of 
Building 140 Including 
the Suction Channel and 
Discharge Piping 5/23/11 6/22/11   6/3/11 6/22/11   6/16/11 

7 UC-3 

Final Survey Unit 
Project Reports (SUPR) 
for Units 180, 181, 185, 
and 188, Work Package 
38 5/24/11 n/a           

8 E 

Draft Final Status 
Survey Results, Building 
704 Site 5/25/11 6/24/11           
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS (cont.) 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE 
 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC RWQCB City of SF 

1 E 
 
Draft IR03 Workplan 

 
 

5/12/11 6/17/11   6/17/11 6/17/11 6/29/11 6/16/11 

2 E-2 

Final Landfill Gas 
Monitoring Report for 
January - March 2011  5/12/11 n/a           
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  Agency Submittal of Comments 

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

1 C 

Final In Situ Anaerobic 
Bioremediation Treatability 
Study Completion Report, 
RU C-1, Building 253 6/8/11 n/a           

2 Basewide 
Semiannual Groundwater 
Monitoring Report 6/21/11 n/a           

3 UC-3 

Final Survey Unit Project 
Reports (SUPR) for Units 177, 
178, 179, 182, and 183, Work 
Package # 40 6/24/11 n/a           

4 E-2  

ARARs Request Letter For 
Shipshielding Action 

Memorandum 6/27/11 7/29/11           

5 UC-3 

Final Survey Unit Project 
Reports (SUPR) for Units 184, 
187, 189, and 190, Work 
Package # 41 6/28/11 n/a           

6 D-2 Draft Final FOST 6/29/11 7/29/11           

7 Basewide 
Basewide Stormwater 
Annual Report  6/29/11 n/a           

8 
B,D-1, G, 

UC-2 
Draft Soil Gas Survey Tech 
Memo 7/1/11 8/1/11           

 
ATTACHMENT B-2: CURRENTLY UNDER REVIEW (cont.) 
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  Agency Submittal of Comments 

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

9 B 

Revised Final Remedial 
Design Package Parcel 
B (Excluding IR Sites 7 
and 18) 7/5/11 n/a           

10 Basewide 

Final Survey Unit 
Project Reports 
Abstract, Revision 3, 
Sanitary Sewer and 
Storm Drain Removal 
Project 7/7/11 n/a           

11 E 
Draft Final Parcel E 
Feasibility Study 7/8/11 8/11/11           

12 E-2/B 

Final Work Plan for 
Geotechnical 
Investigation at Parcel 
E-2 (IR Site 01/21) and 
Parcel B (IR Site 26) 7/8/11 n/a           

13 Basewide 

Final Survey Unit 
Project Reports 
Abstract for Sanitary 
Sewer and Strom Drain 
Removal Conducted 
After January 1, 2011 7/8/11 n/a           

14 B,D-1,G 

Draft RACR with CSR 
for B,D-1, and G Hot 
Spots to BCT 7/15/11 8/15/11           

15 E-2 

Final Quarterly Gas 
Monitoring Report to 
BCT (For April 
through June 2011) 7/20/11 n/a           
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS  
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  
  

Agency Submittal of Comments  

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

1 F 

Final Radiological 
Data Gap 
Investigation Work 
Plan 7/29/11 n/a 

Date 
Tentative         

2 E-2 
Draft Final Proposed 
Plan (BCT) 7/29/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

3 B 

Final – Petroleum 
hydrocarbon Site 
Closeout Report 
Parcel B, Vol 1 and 2 

 
8/2/11 n/a 

Date 
Tentative         

4 C 

Draft Pre-RA Initial 
Characterization 
Work Plan (RU C1, 
RU C4, RU C5) 8/8/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

5 E-2 

Draft TCRA Action 
Memo for 
Shipshielding 8/12/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

6 E 

Draft Final Parcel E 
Radiological 
Addendum 8/12/11 

45 days 
from 

submittal 
date 

Date 
Tentative         

7 UC-3 Draft Rad RACR 8/15/11 

30 days 
from 

submittal 
date 

Date 
Tentative         
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS (cont.) 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  
  

Agency Submittal of Comments  

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

8 C 

Draft RU C2 Pre 
Remedial Action 
(RA) Initial 
Characterization 
Work Plan  

 
8/22/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

9 
B, D-1, G, 

UC-2 
Final Soil Gas 
Survey Tech Memo 8/30/11 n/a 

Date 
Tentative         

10 C Draft TPH Work Plan  8/30/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

11 C 
Draft RU C5 GWTS 
Completion Report  9/6/11 n/a 

Date 
Tentative         

12 B, D-1, G 

Final RACR with 
CSR for B,D-1, and 
G Hot Spots  9/7/11 n/a 

Date 
Tentative         

13 E-2 
Final Proposed Plan 
(Public) 9/7/11 n/a 

Date 
Tentative         

14 B 
Draft RACR for IR 7 
and 18  9/15/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

15 E-2 

Draft TCRA 
Workplan for 
Shipshielding Area 9/23/11 

30 days 
from 

submittal 
date 

Date 
Tentative         
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS (cont.) 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  
  

Agency Submittal of Comments  

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

16 E Final IR03 Work Plan 9/23/11 n/a 
Date 

Tentative         

17 C 

Draft Final Pre-RA 
Initial 
Characterization 
Work Plan (RU C1,      
RU C4, RU C5) 10/6/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

18 G Final Rad RACR 10/6/11 n/a 
Date 

Tentative         

19 C 

Final RU-C2 Pre 
Remedial Action  
Initial 
Characterization 
Work Plan  10/13/11 n/a 

Date 
Tentative         

20 E 
Final Parcel E 
Feasibility Study 10/14/11 n/a 

Date 
Tentative         

21 C, E 
Draft Soil Vapor 
Sampling Workplan  10/26/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

22 E-2 

Final TCRA Action 
Memo for 
Shipshielding 10/26/11 n/a 

Date 
Tentative         

23 C 

Draft Final RU_C5 
GWTS Completion 
Report  10/27/11 

30 days 
from 

submittal 
date 

Date 
Tentative         
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Notes: 

* Comments deferred to other agency   PCB Polychlorinated biphenyl 
CAP Corrective Action Plan  ROD Record of decision 
CDPH California Department of Public Health   RI Remedial investigation 
DTSC Department of Toxic Substances Control   RTC Response to comment 
EPA U.S. Environmental Protection Agency  RWQCB San Francisco Bay Regional Water Quality Control Board  
FOSET Finding of suitability for early transfer SF San Francisco 
FOSL Finding of suitability to lease SUPR Survey Unit Project Report 
FOST Finding of suitability to transfer  TCRA Time critical removal action 
FS Feasibility study  TPH Total petroleum hydrocarbon  
FSS Final status survey   

n/a  Not applicable 
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ATTACHMENT C: HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 
ACTION ITEMS  

 

 

Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

Outstanding Action Items 

1 
The Navy will submit a proposal 
to terminate the methane gas 
probes.    

Navy  Navy In progress. 

2 
The Navy will send the frac 
tank data to the BCT.   

Navy  Navy In progress. 

New Action Items 

1 

Chris Yantos will send CDPH the 
dose model parameters and types 
of models being run for Parcel B 
IR 7 and 18. 

Chris Yantos, Navy  Chris Yantos, Navy  

2 

Chris Yantos will respond to Mike 
McGowan’s comments from his 
email asking for clarification on 
the executive summary of the 
completion reports.  Chris will 
provide clarification on the 10-6 
versus the 10-4 cancer risk.  The 
Navy will ensure that future 
executive summaries include this 
clarification. 

Chris Yantos, Navy  Chris Yantos, Navy  

3 
The Navy will calculate the 
creosote removed from the Bay.   

Navy  Navy  

4 

Keith Forman will send an email 
to the agencies requesting an 
extension for the submittal of the 
Parcel E Draft Proposed Plan. 

Keith Forman, Navy  
Keith Forman, 

Navy 
 



HPNS BCT Meeting Minutes, July 28, 2011 Page 21 
  

Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

New Action Items 

5 

Circle Point will provide a 
spreadsheet of the contacts that 
have been made to the City and 
to EPA. 

Circle Point  Circle Point  

6 
Circle Point will reach out to 
Jackie Lane and set up an in 
person meeting. 

Circle Point  Circle Point  

7 
The Navy will discuss the rad 
impacted designation of the 
landside of the berths in Parcel B. 

Navy  Navy  

 


